

Thurston Climate Mitigation Plan (pg. 2)

2019			2020					
Oct	Nov	Dec	Jan	Feb	March	April	May	June
No Mtg.	Mtg. 8: DATE (Debrief on Arts Walk and survey)	No Mtg.	Mtg. 9: DATE (Provide update on consultant and Stakeholder Comm. work)	No Mtg.	Mtg. 10: DATE (Review recommendations. & draft implementation strategies)	Mtg. 11: DATE (Continue drafting implementation strategies)	Mtg. 12: DATE (Finalize implementation strategies)	
Mtg. 5: DATE (Review and revise actions)	Mtg. 6: DATE (Review and revise actions)	Mtg. 7: DATE (Subgroups report back initial recommendations to full Committee)	Mtg. 8: DATE (Help consultant assess actions quantitatively and qualitatively)	Mtg. 9: DATE (Review consultant assessment and finalize recommendation)				
Seek public's action priorities during Arts Walk and a survey					Open House 1: DATE Present Stakeholder Comm. recommend.)			Open Houses 2: DATE (present plan and implementation strategies)
"	"		Assess revised list of actions qualitatively and quantitatively	Finalize recommendation	Present recommendation to policymakers and Open House	Help policymakers develop implementation strategies	"	
							Finish writing plan and publish draft online	
						Draft resolutions	Draft resolutions	Present resolutions to jurisdictions