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Christian Hill/The Olympian 
By Christian Hill/The Olympian 

 
 
The windy and rainy weather that has plagued the Olympia area for a few months has delayed completion of the Chehalis Western 
Trail pedestrian bridge over Interstate 5. 

Wilder Construction of Everett was scheduled to complete the $1.8 million bridge in December. 

"We're anticipating mid- to late January, but at this point, because of the weather, we haven't established the actual opening date," 
said Neal Uhlmeyer, project engineer for the state Department of Transportation, which is managing the project. 

The organizer of the ribbon-cutting ceremony is looking at Feb. 17 as a likely date, said Thera Black, senior planner for the Thurston 
Regional Planning Council. 

Crews need to finish the grades to the bridge and paving, Uhlmeyer said. 

Trail connection 

The bridge will link the Chehalis Western Trail with the Woodard Bay Trail, which runs to Puget Sound. It will close a giant chasm on 
the Chehalis Western Trail for walkers and bicyclists, who are forced onto the Lilly Road or Sleater-Kinney overpasses to cross I-5. 

Two more bridges 

Plans call for two bridges to cross Martin Way and Pacific Avenue and development of a permanent trail west of South Sound Center. 
Once completed, trail users will have an unimpeded trip from Woodard Bay to state Route 507 near Rainier. There, they can connect 
to the Yelm-Tenino Trail and continue on to those outlying communities. 

The regional planning council, an intergovernmental board that develops plans and policies for transportation, growth management 
and environmental quality, awarded the initial $500,000 in federal funds for the project dubbed "Bridging the Gap." 

The cost of the three bridges and a permanent trail west of South Sound Center is estimated at $11 million. So far, officials have 
secured $7 million from local, regional and federal sources. 

Thurston County had requested $4 million in the governor's proposed 2007-08 budget but the money was not included. Officials will 
lobby for federal funding during the next budget cycle. 

Christian Hill covers the city of Lacey and the military for The Olympian. He can be reached at 360-754-5427 or 
chill@theolympian.com.  
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